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THE PROPOSAL 
It is proposed that a new, single integrated State owned Government Radio 
Network (GRN) be established for South Australia. 

The necessity for such a network is driven by community needs, technical and 
legislative reforms in radio communications across Australia, 
recommendations from the Coroner’s Ash Wednesday Bushfires Report and 
Year 2000 compliance issues. 

Essential services agencies and the community in general will benefit from an 
integrated, reliable, effective and up-to-date voice, mobile data and paging 
communications infrastructure for Government throughout the greater settled 
areas of South Australia. This will enable effective and efficient 
communication between these agencies. 

It is critically important that when inevitable emergencies such as wildfires, 
floods and major chemical spillages occur, all emergency services are able to 
communicate effectively with each other. Replacement of the 28 current non-
integrated and technically out dated Government networks with the purpose-
built GRN will, for the first time, enable these essential cross-agency 
communications to take place.   

As well as meeting radio communication needs, the GRN will provide a 
platform for a range of other valuable radio communication applications 
including Computer Aided Dispatch, data enquiry and vehicle location 
systems. 

BACKGROUND 
Current South Australian Government radio network arrangements consist of 
40,000-45,000 users operating on 28 separate networks across 17 
government agencies, utilising 1200 communication sites, 12,000 radios and 
8,000 pagers.  

In the main these disparate systems use out-dated technology and ageing 
equipment resulting in significant inter-agency communication and operational 
difficulties. (This is partly due to agencies holding off on radio communications 
development pending the implementation of the GRN. A recent review by 
Ernst & Young has identified that agency recurrent expenditure in relation to 
radio communications has declined by 44% since 1991/92). 

After extensive investigations and enquiries, including advice obtained from 
expert consultants on the issues associated with: 

• independent solutions by each agency; or 
• an integrated network available to all agencies 



the definitive conclusion was that the maintenance of the current 
arrangements was not a realistic option, and that the most cost-effective and 
operationally efficient approach was to move to an integrated network.   

This advice was based on the proposition that, fundamentally, agencies need 
radio coverage in the same geographical areas.   

To proceed with individual replacement programs would involve equipment 
duplication in most areas, especially in the provision of multiple backbone 
networks, which are used to connect individual radio transmission sites.  

Individual replacement programs would also continue the proliferation of radio 
transmission sites, already in excess of 1000, as well as the poor use of radio 
frequency spectrum with associated licensing costs and the duplicated costs 
associated with maintaining up to twenty eight (28) discrete radio networks.   

Most importantly, the opportunity for agencies to communicate with each other 
effectively, a need highlighted following the Ash Wednesday fires, would be 
essentially lost. 

Studies by Amos Aked and Swift and Gibson Quai & Associates have 
endorsed the use of Astro SmartZone (mixed mode solution) as the 
technology most suitable to provide the mixed analog and digital operation 
required by the State and the most effective method of managing the States’ 
encrypted voice needs. 

In 1996 the State entered into an agreement with Motorola to use Motorola 
Astro SmartZone, an integrated solution for voice radio equipment. 

A Request For Proposal (RFP) was issued in March 1997, seeking proposals 
from the marketplace for an integrated whole of government network for voice, 
paging and data services. 

As a result of this process, Telstra Corporation has been selected to design, 
construct, operate and manage the proposed network infrastructure.  

Experience in other jurisdictions 

The New South Wales, Victorian and Tasmanian Governments have 
integrated networks in place and Queensland and Western Australia are 
considering this method.  In the USA, a number of states have proceeded with 
this approach.  The UK Home Office is planning a major network, to be 
available in 2005, and several European countries have similar plans.  

 

KEY AIMS 
The aims of the GRN are to: 



• improve services to the community particularly through faster and more 
accurate responses to emergencies, improved law enforcement and 
improved privacy of information for the community; 

• improve agency and inter-agency communications; 

• provide greater reliability and availability of services; 

• provide greater privacy, flexibility and security through use of trunking, 
digital technologies and encryption; 

• achieve necessary compliance with Australian Communication Authority 
spectrum regulations; 

• provide common equipment across Government; 

• facilitate the re-engineering of agencies’ business operations; 

• provide improved efficiency and productivity from improved 
telecommunications services; 

• reduce the number of sites required for radio communications from the 
current 1200 to approximately 160; and 

• meet agencies current and future operational requirements. 

EXPECTED OUTCOMES 
Improved communication 

The proposed GRN will provide a purpose-built network, replacing the current 
networks and will enable Public Sector Agencies and emergency service 
organisations to communicate with each other.  Advantages of this network 
will be seen in a variety of emergency conditions such as wildfires, floods and 
major chemical spillages, enabling all emergency services to communicate 
much more efficiently and effectively.   

This will lead to improved services to the community particularly in the 
emergency service area. 

Presently agencies operate their own networks with differing frequencies and 
coverage capabilities. They are unable to communicate via radio without 
multiple terminal equipment. For example some SES vehicles currently 
require short term patching arrangements or a number of radios to enable 
communication with other agencies. 

The advantages of the integrated solution proposed include: 

• the ability for agencies to communicate with each other effectively as it will 
be possible to have group conversation comprising operatives across 
Government agencies; 



• the ability for agencies staff to operate on one network across the settled 
areas of the State without changing networks, frequencies, or equipment. 

An improved level of confidentiality of communications with respect to law 
enforcement agencies will result from the use of trunking and digital 
technologies combined with encryption capabilities. 

This confidentiality will also assist in improving privacy for the wider 
community (ie: the transmission of medical information by SA Ambulance 
personnel). 

Compliance with ACA requirements regarding Spectrum 

The majority of South Australian Government agency networks currently 
operate utilising VHF radio spectrum. The Commonwealth Government, which 
administers the allocation of radio frequencies through the 1992 Radio 
Communication Act, has changed the system of VHF frequency allocation and 
licensing.  

This policy was driven by the need to more effectively manage finite radio 
frequency resources as demand for radio based services increased. 

It is not practicable to obtain licenses for existing South Australian 
Government agency networks under the new arrangements, as frequency 
allocations would change thereby necessitating the purchase of all new 
equipment. 

Staying on VHF frequencies will also mean that emergency service networks 
are subject to increasing interference by other legitimate users, with no 
recourse available to the State.  Agencies such as Police, SES, and CFS are 
currently experiencing interference problems and the likelihood of this 
increasing and other agencies also suffering interference will increase if the 
State continues to utilise VHF frequencies. 

This situation is untenable for emergency service users who are dependent on 
unimpeded communications. 

Agencies and networks effected by this situation include: 

• South Australia Police – country networks; 
• SA Ambulance  - metropolitan and country networks; 
• Country Fire Service – metropolitan and country networks; 
• State Emergency Services – metropolitan and country networks; 
• ETSA – metropolitan and country networks; 
• SA Water – metropolitan and country networks; 
• DEHAA – metropolitan and country networks; 
• Forestry – metropolitan and country networks; 
• SAMFS – metropolitan and country networks; and  



• Human Services (Family and Youth Services) – metropolitan and 
country networks. 

By contrast, the GRN will operate in the UHF band. The proposal includes the 
arrangements necessary to license the State as a Primary (priority) User. As a 
result, these interference problems will be effectively eliminated under the 
GRN.  

Common equipment across Government 

Operations of the State vary from time to time through portfolio 
reorganisations and other changes. A common radio communications platform 
will greatly reduce potential problems resulting from these changes, allowing 
agency staff to operate across organisational boundaries. Volunteers 
supporting the CFS and the SES will also have a common communications 
platform. 

Training common and simplified 

Competency based training will ensure a consistent approach across 
agencies. It will be possible to apply common training solutions, as the 
integrated network will eliminate the need for a broad range of terminal types. 

Improved Coverage 

The proposed coverage area comprising some 226,000 square kilometres of 
the State (see map attached) will provide all agencies with substantially 
improved service. Agencies will now be able to operate in areas where their 
individual current systems do not operate as a result of coverage 
inadequacies.  The majority of agencies will have a significantly improved 
coverage area. 

No agency will have a reduced coverage area. 

Streamline Operations 

A number of agencies are currently operationally constrained as a result of 
their radio communications networks coverage and technical abilities. 

For example, SA Police has operational requirements to work across 
geographic and organisational boundaries. Current procedures require 
operatives to carry either multiple radios or to switch frequencies/channels to 
operate and communicate effectively.  

SA Police utilises a UHF network in the metropolitan area and a VHF network 
in country regions thus causing duplication of equipment and operational 
arrangements. There is an opportunity to eliminate these inefficiencies under 
the GRN through streamlining of operational procedures and practices. 

The ability to communicate across agencies will also provide opportunities for 
improved agency operations.   



Operational Requirements 

A key requirement of an integrated solution is that it meets the needs of all 
agencies in terms of coverage and service levels. As the proposed solution 
operates in a mixed (analog and digital) mode, the varying needs of agencies 
can be met as they can choose to operate in the mode that best meets their 
requirements.  

Mixed mode operation means that the State is not locked into a particular 
mode across all user groups. Terminal Equipment operating in the digital 
mode is currently more expensive than analog Terminal Equipment ($1,500 
as opposed to $3,000).  Currently, approximately 2/3 of States users operate 
with analog equipment and functionality. 

Building a network with full digital capability would exceed current user 
requirements and increase the total cost of terminal equipment significantly. 
There will be an opportunity for agencies to increase their terminal numbers, 
depending on their operational needs in the future. 

The integrated mixed mode solution also resolves the SAPOL Mobile Data 
Network Year 2000 compliance issue.  

STATE DEVELOPMENT  
The proposed contract with Telstra for the GRN includes 24 Industry 
Development initiatives, with 18 being delivered by Telstra, and 6 by Link 
Telecommunications (the provider of paging network services as a sub-
contractor to Telstra). 

• Telstra will commit to invest in the order of $89 million and create 64 new 
jobs over the seven years of the GRN Contract. 

• Link will commit to invest $7.8 million and create 202 new jobs over the 
first five years of the contract. 

The Information Economy Policy Office and the Department of Industry and 
Trade will closely manage these initiatives. In summary, the areas in which 
these initiatives will focus include: 

• Call, Billing and Processing Centre Initiatives 

These initiatives will establish three centres, further expanding South 
Australia’s presence in this industry sector. The centres will create 241 
jobs over a five year period. 

• Technology Initiatives 

Technology based initiatives will address high speed, distance 
independent network solutions; software development; and two-way 
messaging and data services via low earth orbit satellite technology. 



These initiatives will create 7 regional jobs, and provide high quality 
Internet access for regional and rural schools. 

 

• Commercial Initiatives 

These initiatives will provide opportunities for South Australian businesses 
to adopt electronic commerce services at a reduced cost, and introduce 
multi media pay phone technology to the South Australian community.  

 

REGIONAL IMPACT 
The implementation of the GRN will improve public services across South 
Australia, however significant benefits are expected to be available to 
communities in regional South Australia.  This includes: 

• faster response to emergencies by SA Police and SA Ambulance 
Service; 

• improved communications for Country Fire Service brigades; 
• the ability for improved communication with other States organisations 

eg; CFA (Victoria) along the States borders during emergencies; and 
• improved coordination among all Agencies particularly during major 

emergencies such as State disasters. 

As a direct result of the GRN Contract it is expected that some $3.3 million of 
the industry development commitment by Link will be spent in a yet to be 
selected regional area.  

Telstra will invest up to $39.8 million across all regional areas. This is primarily 
as the result of the provision of a high-speed data network and access 
arrangement for schools. This will provide particular benefit for the education 
of regional and rural South Australians. 

The current inability of many Agencies to communicate with each other using 
radio, particularly during times of major emergencies, will be eliminated 
through the use of one integrated network. This aspect is particularly 
important in regional South Australia where speed of response to life 
threatening situations is extremely important.   

SITE DETAILS 
Tower site selection and subsequently site ownership is a matter that will be 
determined by the design work to be undertaken by Telstra during the initial 
stage of the contract.   

The majority of the proposed sites for the GRN are owned by third parties but 
are either controlled by the State or Telstra through lease or licensing 



agreements. Access and licence arrangements for State sites are to be 
managed by the Department for Administrative and Information Services in 
conjunction with the Crown Solicitor. 

The proposed contract provides for licenses for Telstra owned sites to be 
granted to the State for a period of ten years (greater than the seven-year 
term of the proposed contract).  

The proposed GRN Network Operations Control Centre is expected to be 
located within the State Administration Centre. 

OWNERSHIP DETAILS 
The Government Radio Network will be owned by the State. 

PROPOSED SOLUTION 
Telstra will be responsible under the proposed Contract for the design of the 
network, site selection and site works, equipment ordering and installation, 
testing, acceptance and documentation of the GRN. 

The GRN will operate from approximately 160 sites and provide services to an 
estimated 5000 portable (hand held), 8200 mobile (vehicle mounted) voice 
radios, 7500 pagers and 300 mobile data terminals. 

The GRN will provide Mobile Radio and Paging Services to up to 45,000 
users across the State.  

Dedicated High Speed Mobile Data Services will also be provided for the 
greater Metropolitan area.  The attached map outlines the extent of coverage 
and the Business Regions identified in this document. 

Voice Services Network 

Following investigation and consultants’ reports into the comparison of 
available technology platforms, it was determined that Trunking technology 
provided the best overall solution for the State.  

Trunked mobile radio platforms are built to enable analog, digital and a mix of 
analog and digital equipment to be used. These systems are able to operate 
both one to one style communications similar to mobile telephones, and one 
to many style communications as required for operational communications by 
the Emergency Services and Police. 

Trunked platforms also provide service functionality across the full coverage 
area without the need to be tied to geographical areas. 

The proposed Voice Services Network is to be implemented using the 
Motorola ASTRO SmartZone platform with OmniLink.  The platform 
technology is SmartZone which provides analog trunking. ASTRO adds 
digital functionality with OmniLink providing very wide area coverage 
capability. 



Gibson Quai & Associates have confirmed that: “……SmartZone OmniLink is 
the most suitable technology for use in the GRN…” 

Its suitability was assessed against the key requirements of:  

• capability; 
• functionality; 
• mixed analog and digital network; 
• terminal equipment range; and 
• quantity and terminal equipment compliance. 

The Motorola ASTRO SmartZone platform with OmniLink enables a 
balance between user functionality and cost to be achieved as it supports both 
analog and digital equipment. 

Gibson Quai also provided comment on the role of other emerging 
technologies (such as Iridium), concluding that while satellite services provide 
one to one communications, unlike radio they are as yet unable to provide one 
to many communications. As a consequence, services delivered by satellite 
are currently unable to replace dispatch radio services. 

If in the future, telephony services such as Global System for Mobile 
communication (GSM) are developed to provide one to many services, the 
proposed GRNC does allow the use of these services.  

The Motorola ASTRO SmartZone platform with OmniLink also provides 
users low speed (9.6 KBPS) data capability for use throughout the GRN Voice 
Service coverage area.  High speed data capability will also be provided by 
GRN. 

Paging Services Network 

The proposed Paging Services Network is to be implemented using the 
FLEX Paging protocol.  Under contract to Telstra, Link Telecommunications 
will build and provide this service.  The Paging Services Network will be 
purpose built to meet the needs of the Emergency Services and Police.  

Mobile Data Services Network 

The proposed Mobile Data Services network is to be implemented using the 
RDLap protocol with a transmission speed of 19.2 KBPS.  Under contract to 
the State, Telstra will build and provide this service.   

This network will be purpose built to meet the needs of Police, the Emergency 
Services and other business users.  The network will solve the problems 
associated with non Year 2000 compliance of the existing SAPOL mobile data 
network, and provide a platform for mobile data applications for the 
Emergency Services Organisations and State commitments for the 2000 
Olympic Games.   



The coverage area for the Mobile Data network is designed to cover the 
greater metropolitan area and ranges from Two Wells, through Mt Barker, 
Kangarilla, to Sellicks Beach.   

Network Operations Control Centre 

The Network Operations Control Centre (NOCC) will manage and monitor the 
operation of the three (3) sub networks. This centre will be constructed on an 
existing State owned site (State Administration Centre). 

Under the proposed GRN Contract, Telstra will provide the design and 
construction of all of its component parts. Under the Designated Supplier 
Agreement Motorola, has been designated as the voice network equipment 
supplier to Telstra. 



FINANCIAL INFORMATION 

It is presently estimated that the provision, operation and use of the GRN will 
cost $247.7 million over the 7-year contract period. This will comprise of the 
flowing: 

1. Contract Costs With Telstra  

Contracted Capital Costs 

Capital cost of the Design and Construction component of the GRN 
Contract is a fixed cost of $109.4 million payable over the first 4 years of 
the contract period.  

Contracted Operating Costs 

The fixed recurrent costs of operating the GRN are approximately $50.9 
million over the 7-year life of the Contract.  

Approximate Sub-Total $160.3 million 

2. State Operation Costs  

Estimated Terminal Equipment Purchase costs 

The estimated cost of purchasing Terminal Equipment for use on the GRN 
over the 7-year life of the Contract is $38.5 million. 

Other Terminal Equipment Services costs 

The cost of Terminal Equipment programming, registration, installation and 
repair is approximately $14.1 million over the 7-year life of the Contract. 

Site costs 

Estimated costs associated with site works over the 7-year life of the 
Contract is $5.6 million. 

Training costs 

Provisions have been made for training of approximately 45,000 users 
amounting to approximately $1.9 million over the 7-year life of the 
Contract. 

Other costs 

Including Foreign Exchange hedging costs, transmission systems and 
billing to agencies amount to approximately $4.8 million over the contract 
period. 

Approximate Sub-Total $64.9 million 



3. Contingency Costs  

Contingency Provision 

The total estimated cost includes provision made for contingencies such 
as higher than forecast costs of interfacing Agencies’ equipment with the 
GRN, agency transition costs, contract variations, native title disputes in 
relation to State sites etc have been made.  This amounts to approximately 
$22.5 million over the period of the contract. 

Approximate Sub-Total $22.5 million. 

4.  Impact on Consolidated Account 

The total impact on the consolidated account over the seven years of the 
proposed Telstra contract is $225.2 million plus a contingency allowance 
of $22.5 million. 

ECONOMIC EVALUATION 
The GRN Project will provide a range of benefits to the community. These 
have been described in detail in the Expected Outcomes section of this 
submission and include: 

• improved radio services particularly for the organisations in the emergency 
services area; 

• the ability to achieve more effective radio communication between 
Government agencies; and 

• a reduction in the duplication of equipment and operational arrangements. 

These benefits are difficult to measure in economic terms. Accordingly, the 
economic justification for the GRN is based on identifying the lowest cost 
option to provide radio services within Government. 

In every economic evaluation there is a need to consider the ‘do nothing’ 
option. There are several reasons why the ‘do nothing’ option is not justified: 

• the changes in arrangements for allocation of radio frequencies by the 
Commonwealth Government will result in changes of frequency for State 
Government agencies, necessitating the purchase of new equipment; 

• agencies using overlay paging services (CFS, SES and SA Ambulance) 
need to replace these systems to be compliant with bandplan changes; 

• a large portion of equipment in existing networks is nearing technical 
obsolescence; and  

• the SA Police mobile data network is nearing obsolescence, with 
replacement terminals no longer available. In addition the network is not 
Y2K compliant. 



For these reasons there is not a “do nothing” option.  There is a need for a 
major re-equipment program for a significant number of agencies requiring 
radio communications services. 

The options left available are: 
• Independent  solutions by each agency 
 

The advice of both Amos Aked and Swift and Gibson Quai & Associates 
was that, fundamentally, agencies need radio coverage of the same 
geographical areas. To proceed with individual replacement programs 
would involve duplication of network equipment, in most areas, particularly 
the provision of multiple backbone networks.  

The backbone is used to connect individual radio transmission sites. It 
would also continue the proliferation of radio transmission sites, already in 
excess of 1000, as well as the poor use of radio frequency spectrum with 
associated licensing costs and the duplicated costs elements of 
maintaining up to twenty eight (28) discrete radio networks. 

 
• An integrated network available to all agencies 

The investigations by Amos Aked and Swift and Gibson Quai & Associates 
have identified the use of Astro SmartZone as the technology most 
suitable to provide the mixed analogue and digital operation required by 
the State and the most effective method of managing the States’ encrypted 
voice needs. 

Their advice concluded that the most cost-effective and operationally 
efficient approach was to move to an integrated network.   

It is difficult to provide concise information on savings in the voice 
component of the GRN, however savings via the integrated approach over 
the individual approach can be clearly illustrated in the area of mobile data 
services.  

Currently Police has a Mobile Data Network. The MFS has a much more 
limited Mobile Data Service. The SA Ambulance and SES have no mobile 
data network. It is well demonstrated that a Mobile Data Network significantly 
enhances the provision of emergency services.  

• The cost of providing the replacement network for the Police alone is 
estimated to be approximately $4 million.  

• To provide an integrated Mobile Data Network to MFS, SES, Ambulance 
and Police using the GRN will cost $4.6 million. 

• To provide Mobile Data Networks on an individual basis would cost up to 
an estimated $20 million.   



The MFS, CFS, Ambulance and SES require paging services. Each requires 
wide area paging services for call-out purposes. Commercial operators cannot 
provide paging due to the coverage needed and response time requirements. 
For each to construct a paging network to meet the stated requirements is 
estimated to cost up to a total of $46 million.  Using the GRN backbone 
network this service will involve a network construction cost of an estimated 
$9 million in total. 

Savings in network costs for mobile data and paging services using the 
integrated approach proposed are estimated to be in the region of $52 million 
over individual solutions.  

In Net Present Value (NPV) terms the total cost of the project including 
forecast spend plus a 10% contingency allowance equates to $221.41 million 
discounted at 7%, and inflated in accordance with Australian Bureau of 
Statistics forecasts. 

Although network access is not being considered for commercial users, there 
are a number of potential users who, for operational reasons, could be given 
access to the GRN. These include Local Government, Defence, Federal 
Police, Royal Flying Doctor Service, Royal District Nursing Society and the 
Surf Life Saving Association. 

As highlighted in the Coroner’s report and other studies the State will be best 
served by an integrated network that can result in a reduction of property 
damage and loss of life resulting from improved emergency services 
communications. 

PROJECT PROGRAM 
Schedule of Key Dates to Completion of the Project  

The broad Project Program is for Construction of the GRN to be staged over a 
three-year period.   

It is proposed (given a contract signing in first quarter 1999) that the 
Metropolitan area (part of Business Region 1) will be completed during the 
third quarter of 1999. The remainder of Business Region 1 (Fleurieu 
Peninsula, Kangaroo Island, Adelaide Hills) and the other 4 Business Regions 
(South East, Yorke Peninsula and Flinders Ranges, Riverland and Mallee, 
Eyre Peninsula and West Coast) will then be commissioned at six monthly 
intervals in that order. 

Telstra is contracted for network design, site selection and works, equipment 
ordering and installation, testing, acceptance and documentation of the GRN 
during the construction period prior to hand over to the State. 



In tabular form the contracted network construction time lines are as follows: 

Contract Signing Month 0 

Construction Commences Month 1 

Business Region 1(a) Metro  

• delivery and installation (including 
testing) of the major base network 
infrastructure 

• completion of the Network Operations 
Control Centre (NOCC) and 
installation of Management Systems 

 

Month 6* 

Business Region 1(b)  
Fleurieu Peninsula 

Month 9* 

Business Region 2  
South East 

Month 15* 

Business Region 4  
Yorke Peninsula and Flinders Ranges 
(including the townships of Leigh Creek, 
Woomera, Roxby Downs, Coober Pedy, 
Oodnadatta, Marla and Mintabie) 

Month 21* 

Business Region 3  
Riverland and Mallee 

Month 27* 

Business Region 5 
Eyre Peninsula and West Coast 

Month 33 * 

*Services become available at that time 

Agencies will be transferred to the Network as services become available. 
This transfer time will vary from agency to agency depending on their scale of 
operations and specific operational requirements. 

PROJECT PROCUREMENT 
Telstra was selected as the preferred bidder as the result of a competitive 
tender process. 

 



PROJECT MANAGEMENT 
The GRNC Unit within the Department for Administrative and Information 
Services has responsibility for managing the Contract with Telstra 
Corporation.  The GRNC Unit consists of 3 sub teams, being: 

• Construction; 

• Agency Support/Transition; and  

• Commercial Support  

The Department has appointed an Executive Director, who is accountable to 
the Deputy Chief Executive for the efficient, effective and prudent delivery of 
the GRN. The Executive Director has prior experience in the implementation 
of a GRN and has extensive skills and experience in the management of large 
and complex projects within both the private and public sectors. 

Agency Steering Committee 

It is proposed that an advisory Government Radio Network Steering 
Committee be established to provide ongoing, non-executive monitoring, 
oversight and supervision of the GRNC and the GRN Unit. The Committee 
will: 

• consist of a Chairperson, to be appointed by Cabinet on the advice of 
the Minister for Administrative Services, and senior representatives of a 
number of the participating agencies, to be appointed by the Minister 
for Administrative Services on the Advice of the Chairperson; and  

• report regularly to the Minister for Administrative Services who will in 
turn report to Cabinet annually on the performance of the GRNC. 

Project Management Methodology 

The Department will ensure that the management of the Project will be carried 
out in accordance with appropriate project management and best practice 
principles. 

Project Expertise 

Over the course of the Project the Department has engaged the services of 
various experts to help ensure process and outcomes are of the highest 
standard. Advice on Legal, financial, currency exchange and technical issues 
has been sought from experts as needed, including; 

• Crown Solicitors Office on legal matters; 
• Ernst and Young on financial issues including the completion of a 

quality check on the financial modelling; 
• SAFA on foreign exchange issues; 
• SAICORP on contract liability, including contingent liability; 



• external probity auditor from PSI Consulting Pty Ltd in respect of the 
evaluation and negotiation processes; 

• Gibson Quai and Associates on technical matters; and 
• the Departments Principal Risk Adviser has been involved in assessing 

and managing the risks of the Project. 

HERITAGE STATUS AND ABORIGINAL LAND OR SACRED 
SITES 
The majority of sites for the GRN will utilise existing site and building 
infrastructure. 

Under the proposed contract Telstra will be responsible for site selection and 
site works along with associated planning and development approvals. The 
Crown Solicitor’s Office will also be reviewing sites nominated by Telstra and 
advising on any issues that may arise at each site. 

The selection of sites to be used by the proposed GRN will be subject to 
Telstra’s detailed network design. 

CONSULTATION AND APPROVALS 
The consultation process in relation to the GRN has been extensive.  

Agencies 

The views and involvement of Agencies has been sought including: 

• extensive consultation with officers of the Department of Treasury and 
Finance on many issues including the principles for the GRNC; 

• the Crown Solicitor has been involved with the GRNC since the 
inception of the Project providing advice on a wide range of issues; and 

• the Department of Justice, being the Portfolio responsible for the 
Emergency Services, has been closely involved with the GRN project.  

Over the last two years regular consultations have been held with each of the 
participating agencies, with Transition Coordinators (Account Managers) from 
the GRNC Unit assigned to support this process. In particular:  

• The Emergency Service Agencies, the SA Police and TransAdelaide 
were extensively involved in the GRNC evaluation process; 

• The Project Director, GRNC Unit, met with the GRNC Emergency 
Service Organisation (GESOC) (a group of senior representatives of 
the Emergency Service organisations) on a regular basis over the last 
18 months; and 

• Consultations have been held with the State Disaster Committee. 

In addition GRNC Unit staff participated in about 50 briefing sessions 
(including briefing sessions in regional and rural areas). These briefings were 



consultative and issues/suggestions raised at the briefings by participants 
were incorporated into negotiations with Telstra. 

Review Bodies 

• The Prudential Management Group has been briefed and has 
considered the GRN on a number of occasions. The Industrial Claims 
Coordination Committee (ICCC) has provided advice in identifying and 
resolving Human Resource management and industrial issues 
potentially arising from the implementation of the GRN. The ICCC has 
indicated its support for the adopted Human Resource Management 
approach, which is consistent with the established Outsourcing: Human 
Resources Management Principles. 

• A Probity Auditor has been engaged throughout the evaluation and 
negotiation phases of the Project.  The Probity Auditor has reported: 

“…….that the processes and practices leading to the development of 
an agreed contractual position for presentation to Cabinet were 
consistent with the current guidelines and good procurement 
practice…….” 

Other 

The Project Director, GRNC Unit, has met with and briefed the Executive 
Director, Local Government Association, who is supportive of the aims of the 
project. 

Regular discussions have been held with the unions and associations 
representing the staff potentially affected by the GRN. 

It is anticipated that a number of community organisations will be impacted by 
the GRN project. In the main, consultation with these community 
organisations has occurred indirectly, through the agency with which the 
organisation has an operational relationship. For example, the views of St 
John Volunteer Service have been expressed through discussions with the SA 
Ambulance Service and the views of the SA Volunteer Coast Guard have 
been expressed through discussions with the State Emergency Service. 

ENVIRONMENTAL IMPACTS 
The GRN will provide Emergency Service organisations the capacity to 
provide a higher degree of coordinated response and control of emergency 
situations.   

This will be aided by their ability to effectively communicate with other 
organisations such as Forestry SA, DEHAA, Primary Industries and 
Resources SA and Transport SA to manage more effectively emergency 
environmental threats such as wildfires, fuel spills, floods and accidents. 



There is an opportunity to reduce the number of communication sites, (which 
generally occupy hilltops).  The requirement for radio communication sites 
under the GRN will reduce from 1200 currently in use to approximately 160 
sites. The associated reduction in the number of structures such as towers 
and the number and use of access roads will improve both the ecological and 
the visual amenity of some areas. 

 

ACQUITTALS  
The Department of Premier and Cabinet, the Department of Treasury and 
Finance and the Crown Solicitor have reviewed this submission and 
considered that the proposal has been developed in accordance with the legal 
requirements, accepted procedures and guidelines. No outstanding issues 
have been identified. 

CABINET APPROVAL  
On 1 February 1999 Cabinet considered and approved the GRN Project and 
this submission to the Public Works Committee. 
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